

Task	Activity related to DE	Timeline
1	Registration, (moving of Student), Guide, DE Coordinator	Till 15 th July, 2018
2	Team Registration	Till 15 th July, 2018
3	Problem Definition	Till 30 th July, 2018
	3.1 Domain selection	
	3.2 Observation	
	3.3 Empathy Canvas & Mind Mapping	
	3.4 Prior Art Search (PAS)	
	3.5 Problem Statement	
4	Ideation (Canvas, PAS) & refinement in problem statement if require	Till 25 th August, 2018
5	Product Development Canvas (PDC) & User Feedback	Till 15 th September, 2018
6	Rough Prototyping & Iteration	Till 30 th September, 2018
7	Report Submission, Plagiarism check and Generation of project certificate on portal	Till 30 th September, 2018